

Reinforcements – Estimated long term NTC capacities

NTC = Net Transfer Capacity

Reinforcement	Estimated time of completion Year / Month	Total NTC between areas			Status/notes
			Change	Resulting	
Nea - Järpströmmen 400 kV AC	2009 / 8	SE → NO2 NO2 → SE	+250 +200	700* 700*	Start of construction summer 2008. NTC in the final phase depends on other reinforcements. *Estimated NTC 2009/8.
Skåreheia - Holen 400 kV AC	2009 / 9	Internal NO1			Under construction
Great Belt HVDC link 600 MW	2010	DK1 → DK2 DK2 → DK1	+600 +300	600 300	Procurement finished
Fenno-Skan 2 HVDC link 800 MW	2011 / 12	SE → FI FI → SE	+500 +800	2550 2450	Procurement finished
Jutland - Germany	2011	DK1 → DE DE → DK1	+500 +550	2000 1500	Letter of intent
Ørskog - Fardal 420 kV AC	2013 / Q1	NO1 → NO2 NO2 → NO1	+200 +200	900 900	License application
Skagerrak IV HVDC link 600 MW	2014	DK1 → NO1 NO1 → DK1	+600 +600	1550 1600	License application
South-West link 400 kV	2015	SE → NO1 NO1 → SE			Letter of intent

More information on www.nordel.org and the TSOs' web sites

Last updated: 12.09.2008

